Wells Synch Plan - Central District
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Central District
HLD (CT-2)
FDEP Wastewater Facility Application Permitting FDEP Wastewater Fa
FDEP Stormwater ERP Permitting FDEP Stormwater ER
Contractor Selection Contractor Select
Current HLD Construction Operation Test
No float schedule No Change
Muni Wells (CE2)
Permitting Permitting
Contractor Selection Contractor Select
Current 7 Muni Wells Construction Wells Capped Operation Test
No float schedule
Wells-PS connection Current H
No float schedule
Muni PS(CE-1)
Permitting Permitting
Contractor Selection Con. Select
Current Muni PS Construction Operation Test
No float schedule No Change
Ind Waste Source X
Current
Ind Wells (CE-4)
Current Wells Capped Operation Test
Wells-PS connection Current Wells Capped
No float schedule
ind Wells PS(CE3) ENEEEEEEEEEEEE RN
Current Ind. PS Construction Operation Test
Industrial Well Decision Pt X
Operational Date .
Full permit approval date H




Wells Synch Plan - North District
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North District
HLD (NT-2)
ACOE/FDEP Joint ERP Permitting ACOE/FDEP Joint ERP Permitting
FDEP Wastewater Facility Application Permitting FDEP Wastewater Facil{
DRER Class IV Permit (Freshwater Wetlands) Permitting DRER Class IV Permit (F|
DRER Public Works Permitting DRER Public Works Per
FDEP Stormwater ERP Permitting FDEP Stormwater ERP K
Contractor Selection Con. Select
Current HLD Construction Operation Test
Muni Wells (NE2)
Design Desig
Permitting Permitting
Contractor Selection Contractor Select
Current Muni Wells Construction Wells Capped
Wells-PS connection Current Operation Test
Notes:
Muni PS({NE-1) - Construction windows end at Substantially
Current Complete Muni PS Construction Operation Test
- Wells construction schedule is based on rig
availability and is fixed.
- Operational Test begins when HLD/source
Operational Date flows are present and wells & PS are complete .
Full permit approval date and connected. H
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Synch Plan - South District
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HLD (ST-1)

FDEP Wastewater Facility Application Permitting FDEP Wastewater Facili

FDEP Stormwater ERP Permitting FDEP Stormwater ERP F

Contractor Selection

Con. Select
Current

HLD Phase | Construction
No float schedule

No Change
Muni Wells (SE2)

Design De

Permitting Permitting

Contractor Selection Contractor Select

Current

Muni Wells Con Operation Test
No float schedule

Wells-PS connection Current

No float schedule

Muni PS(SE-1)

Design De

Permitting Permitting

Contractor Selection

Con. Select
Current

Muni PS Construction
No float schedule




